

Ranking Priority Based on  
Votes (11, 14, 06)\*  
Public Meeting Votes  
11, 14, 06

Reduce invasive vegetation  
Increase biodiversity  
Improve water quality  
Fire safety  
Promote stewardship  
Increase awareness

		Restoration Activity	Goals						Initial Effort*	Maintenance Effort
1	17	Remove ivy between restoration areas and plant natives (7)	X	X			X	X	Volunteers: 6 - 8 days	3 days semiannually
2	15	Remove non-native shrubs: Broom, Cotoneaster, etc. (5)	X	X		X	X	X	Volunteers: 1 day	1 day annually
3	13	Remove eucalyptus and acacia (3)	X	X		X		X	Arborist: \$6,000 - \$7,500	Included in Activity 14
4	10	Enhance willow trees and riparian vegetation (15)		X	X		X	X	Volunteers: 2 days	2 days annually
5	9	Remove annual grasses and plant natives (6)	X	X		X	X	X	Volunteers: 6 - 7 days	2 days semiannually
6	8	Remove ivy from trees (1)	X	X	X	X	X	X	Volunteers: 1 day	1 day annually
6	8	Enhance upstream oak woodland (14)		X	X	X	X	X	Arborist: \$1,000 and Volunteers: 2 days	3 days annually
8	7	Remove ivy on north bank and plant natives (9)	X	X			X	X	Volunteers: 10 - 12 days	4 days semiannually
9	6	Plant natives in mid-canyon restoration area (11)	X	X	X		X	X	Volunteers: 3 days	2 day semiannually
10	5	Maintain upstream restoration area (12)	X	X	X		X	X	Volunteers: 2 days	2 day semiannually
10	5	Enhance coastal scrub habitat (16)		X	X		X	X	Volunteers: 3 days	3 days annually
12	3	Remove ivy in lower mid-canyon and plant natives (8)	X	X			X	X	Volunteers: 12 - 14 days	8 days semiannually
13	2	Remove Monterey pines (2)	X			X		X	Arborist: \$7,500 - \$15,000	Included in Activity 14
13	2	Enhance downstream oak woodland (13)		X	X	X	X	X	Arborist: \$2,000 - \$3,000	1 day semiannually
13	2	Provide habitat nurse logs (18)		X			X	X	Included in Activity 2	-
16	1	Remove plums (4)	X	X				X	Arborist: \$4,000 - \$6,000	1 day annually
16	1	Remove ivy downstream and plant natives (10)	X	X			X	X	Volunteers: 12 - 14 days	8 days semiannually
18	0	Create habitat snag from dead pine (17)		X			X	X	Included in Activity 2	-

\*Tie Votes for: 6th / 10th / 13th / 16th

Note: This cost estimate is a planning tool. Actual construction costs will vary from the estimates because of competitive bidding and fluctuations in market prices.

\* Effort reflects the estimated time required to perform the Restoration Activity. One volunteer effort day equals five volunteers working for 1/2 day.